List of Exclusions from
Equitable Adjustment Settlement

Section J, Attachment J, Sub-Atch B

Modification No. Al164

Trend #

Trend Description

TN-24590-06-02279

Expansion of DWP Requirements (Permit Modifications)

TN-24590-06-02381

DOE Order 205-1A Cyber Security Managment Program

TN-24590-06-02728

M-12 Engineering Scale Pretreatment System (Design, Procure, Install)

TN-24590-06-02778

Reduction of Core Bores for HPAV Active Controls

Deleted (M158)

TN-24590-06-03109

Plant Material Bulk Steel EAC Increase

TN-24590-06-03123

EPD Funding to Support EFRT M12 PT Engineering Platform Completion

TN-24590-06-03146

EPD Funding to Support EFRT M12 PT Engineering Platform

TN-24590-06-03204

EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3

TN-24590-06-03242

PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight

TN-24590-06-03282

Additional HPAYV Active Controls

TN-24590-06-03317

BNI and DOE HPAV Test Program

Deleted (M158)

TN-24590-06-03394

ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection

TN-24590-06-03405

PEP Site Integrated Testing and Shakedown

Deleted (A164)

TN-24590-06-03503

PEP Phase 1 Testing, Trend 1

TN-24590-06-03527

Engineering Study and Support Scope for Standard 1066

TN-24590-06-03533

Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT

TN-24590-06-03537

Increase Fuel Surcharge

Deleted (M158)

TN-24590-06-03708

Implementation of Features Equivalent to DOE-STD-1066

TN-24590-06-03752

Safety Classification Process for the Waste Treatment and Immobilization Plant

Deleted (A164)

TN-24590-06-03754

Increased Cost for HPAV Test Program

TN-24590-06-03781

Evaluation and Interim Report on Updated Radioactive Source Term

TN-24590-06-03820

Re-Evaluation Of HPAV Design Strain Criteria

TN-24590-06-03823

Pretreatment Engineering Platform Shakedown Testing Extension

TN-24590-06-03827

Additional Support for Material at Risk Design Basis

TN-24590-06-03859

Additional Impacts Associated with 10 CFR 851

TN-24590-06-03860

Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009

TN-24590-06-03861

Received Vendor & Subcontractor Claims Due to DOE Impacts

Modification #

Modification Description

M090 Implement DOE O 205.1A, Department of Energy Cyber Security Management
M101 Maximum Available Control Technology and Destructive & Removal Efficiency Testing
M122 Process Changes for Revised Dangerous Waste Permit

M136 Item 3c Deleted (A164)

M141 Item ¢ Implement New Safety Classification Process
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